Bethel Schools Renovations
Projected Cash Flow Analysis

12/4/2020
Rockwell School Johnson School Totals
Original Overall Budget $ 24,723,433 $ 41,107,712 $ 65,831,145
Original GMP Cost $ 21,431,488 $ 32,218,460
Construction Cost to date S 22,418,212 S 32,706,847
Current Overall Budget 11/25/2020 S 26,518,791 S 39,634,302 S 66,153,093
PCOs Submitted 44,135 161,157 | $ 205,292
Recommend Approval $ 30,000
Recommend Reject| $ - S -
Pending Review| $ 24,235 S 31,457
Primary Feeders Location Change| $ 19,900 S 99,700
PCOs Expected due to RFls + Owner Requests 52,500 52,500 | $ 105,000
Additional construction clean
Sound screen structural support
Additional pipe support
Restroom metal deck replacement (RES)
Move elect conduits (RES)
Retaining wall at slope to field (JES)
Additional Fee Requests 111,275 133,775 | $ 245,050
Perkins Eastman
Potential Reductions in Budget Line Items (12,230) (42,836)
Relocation Costs
Utility Costs
Town Bond and Financing Costs
Total Projected Additional Costs 195,680 304,596 | S 500,276
Owner Contingency Remaining 11/25/2020 (331,011) 1,709,725 | S 1,378,714
Projected Owner Contigency at Completion S 878,438
CM Contingency Remaining 11/30/2020 76,782 234,126




